




Request for Reimbursement for Washoe County Regional Communication System Microwave Link Connectivity to Public Safety Answering Points (PSAPs)

**911 Emergency Response Advisory Committee
meeting – 5/21/2026**

Washoe County Regional Communication System Microwave Infrastructure



Reimbursement for WCRCS Microwave



- Washoe County has installed microwave links as part of the Nevada Shared Radio System upgrade.
 - The Microwave System is wireless technology, equipment and facilities utilized and necessary for “...transmitting information from a ‘user’ to an emergency responder and from an emergency responder to a ‘user.’” (NRS 244A.7641, definition of Telephone System).
 - NRS 244A7645 authorizes use of 911 Funds to “To pay any costs associated with the construction, maintenance or operation of the portion of a facility that contains a telephone system for reporting an emergency and will be physically occupied by and functionally dedicated to the operation of such a telephone system”.
- The 911 Committee previously funded a portion of the Microwave system in September of 2024, totaling \$208,991.19; and in April of 2025, totaling \$397,151.91.
 - These reimbursements have not been executed due to misalignment with Microwave System Contract payments.
- **Recommendation** to approve reimbursement for equipment, installation and implementation services for WCRCS Microwave System (PSAPs) for a cost not to exceed \$1,286,180.26 in Fiscal Year 2026 and \$757,811.39 in Fiscal Year 2027.

NSRS Microwave System Reimbursement Requests

FY26 Reimbursement Request – 5/21/2026	\$1,286,180.26
Sept 19, 2024 Request - Approved	\$208,991.19
April 17, 2025 Request - Approved	\$397,151.91
Total of all requests, FY26 and prior, equals the total of all invoices paid, to date.	\$1,892,323.36

Reimbursements in 2024 and 2025 were not paid due to misalignment with Microwave System System Contract payments.

Milestone Payments	Paid	Future Payments - FY27	
Microwave Change Order Execution	\$116,586.37		
Microwave Field Path Surveys	\$174,879.55		
Microwave Approved System Design	\$116,586.37		
Microwave Completion of Freq Coord & FCC Licensing	\$233,172.74		
Microwave Start Equip Manufacturing	\$349,759.10		
Microwave Completion of Factory Staging	\$116,586.37		
Microwave Delivery to Storage	\$116,586.37		
Microwave sub completion 1-5	\$174,879.55		
Microwave sub completion 6-10	\$174,879.55		
Microwave sub completion 11-15		\$174,879.55	
Microwave sub completion 16-20		\$174,879.55	
Microwave Acceptance Testing		\$291,465.92	
Microwave Complete Punchlist		\$116,586.37	
Microwave Change Order 17	\$318,407.39		Grand Total
Total	\$1,892,323.36	\$757,811.39	\$2,650,134.75